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ProjectONE Fiscal 2021 HR/Payroll 
Agency Deployment 

CAPPS 
HR/Payroll 
User Group 

Code Move Date 
July 05, 2021 

Implementation Date 
July 12, 2021 

Report Date 
Sept. 10, 2020 

Deploying Agencies 

303-TFC; 327-ERS; 456-TSBPE; 476-TXRC; 507-BON; 551-TDA;
580-TWDB

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

Key Risks/Issues 

• None

Items for Management Attention 

• None

Project Milestones 

• Project Mgmt 31% Complete (07/06/20 – 09/30/21) 
• Analysis 15% Complete (08/01/20 – 02/26/21) 
• Configuration  0%  Complete (09/14/20 – 02/26/21) 
• Design 0% Complete (08/03/20 – 01/22/21) 
• Build 0% Complete (09/21/20 – 04/16/21) 
• Conversion 1% Complete (09/07/20 – 05/07/21) 
• Test 0% Complete (01/25/21 – 07/15/21) 
• Train/Change 1% Complete (09/07/20 – 09/03/21) 
• Deploy 0% Complete (02/22/21 – 07/23/21) 
• Support 0% Complete (06/28/21 – 10/08/21) 
• Overall Project 5% Complete (07/06/20 – 10/08/21) 

Key Activities 

• Completed Kickoff Meeting
• Completed Review Sessions
• Continue Discovery Sessions
• Preparing for Gap Analysis & Prototyping
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